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Overview

• Project Background & Review of Actions 

to Date

• Project Update

• Upcoming Issues & Decision Points

• Potential Extensions

• Next Steps



Project Background & Review of 

Actions to Date

• Analysis of Route Alternatives

• Public Outreach December 2009-April 

2010

• Council Route Approval May 2010



Project Update

• Design Progress on Track Alignment, 

Traffic, Stations

• Elaboration of Cycle Track Concept

• Multiple Options for ID/Pioneer Square 

Hub Area

• Identification of Potential Maintenance 

Facility Sites

• Environmental Review—Mitigated 

Determination of Non-Significance

• Preliminary Art Concepts





DENNY WAY

North Terminus Revision



South Terminus Options



South Terminus Options



S JACKSON ST



Maintenance Facility Site Options



Maintenance Facility Site Options



Maintenance Facility Site Options



Maintenance Facility Site Options



Maintenance Facility Site Options



Typical Platform Axonometric

Preliminary Artist Team Concepts



View of Platform and Shelter

Preliminary Artist Team Concepts



Upcoming Issues & Decision Points

• Finalize ID/Pioneer Square Hub Alignment (Q4 2010)

• Select General Contractor/Construction Manager (Q4 

2010) 

• Continue Analysis of Maintenance Facility Site Options & 

Key Issues—Cost, Schedule and Community Fit

• Select Maintenance Facility Site—If SHA Site, Council 

Action on MOU/MOA (Q1/2 2011)

• Issue Vehicle RFP (Q1 2011)

• Select Vehicle Manufacturer (Q2/3 2011)

• Update Cost Estimates at Design Milestones—Seek 

Council Approval to Construct (Q2/3 2011)



Potential Extensions

• North Broadway Extension

• Downtown Connection

• GC/CM Project Description will Anticipate 

Extensions

• Funding TBD


